2026/2027 PROCUREMENT ROADMAP

share IT

cybera SRNET

APRIL - JUNE 2026

ADOBE ETLA
Contracting v3

CERTIFICATE AUTOMATION
Service design and development

CHATBOTS V2
Evaluation and contracting

CYBERSECURITY TRAINING PLATFORM
Service design

IT SERVICES ROSTER - RFPQ
Additional submissions being accepted via RFPQ

PHISHING & SECURITY AWARENESS TRAINING V2
Service development and posting

QUALITATIVE DATA ANALYSIS
Posting and evaluation

JULY - SEPT 2026

CERTIFICATE AUTOMATION
Service development

CHATBOTS V2
Evaluation and contracting

CYBERSECURITY TRAINING
Service development

END USER COMPUTING HARDWARE V3
Service design

IBM SPSS
New one year agreement

IT SERVICES ROSTER
Additional submissions being accepted via RFPQ

PHISHING & SECURITY AWARENESS TRAINING V2
Service development and posting

OCT - DEC 2026

ADOBE ETLA
Semi-annual window for additional licensing and new participant intake

BACKUP SYSTEMS
Service design

CERTIFICATE AUTOMATION
Posting and evaluation

CYBERSECURITY TRAINING
Service development and posting

END USER COMPUTING HARDWARE V3
Service development

NETWORKING & SECURITY ENTERPRISE PLATFORM
Service design and development

PHISHING & SECURITY AWARENESS TRAINING V2
Posting and evaluation

SMS MASS NOTIFICATION
Service design and development

JAN - MARCH 2027

BACKUP SYSTEMS
Service development

CERTIFICATE AUTOMATION
Evaluation and contracting

CYBERSECURITY TRAINING
Evaluation and contracting

END USER HARDWARE V3
Service development and posting

NETWORKING & SECURITY ENTERPRISE PLATFORM
Service development and posting

PHISHING & SECURITY AWARENESS TRAINING V2
Contracting

SMS MASS NOTIFICATION
Service development

ADDITIONS TO THE CATALOGUE OF OFFERINGS
- Backup Systems
- Certificate Automation
- Chatbots v2
- Cybersecurity Training
- Phishing & Security Awareness Training v2
- SMS Mass Notification

RENEWALS
- IT Services Roster
- Vulnerability Assessment & Penetration Testing

Last updated November 10, 2026