

PHISHING AND SECURITY AWARENESS TRAINING
NRFP posting April 30

CHATBOTS
Services available May 1

TEACHING AND LEARNING WEB CONFERENCING SOLUTIONS - KALTURA
Services available May 1

NATIONAL NREN INFORMATION SECURITY ASSESSMENT
Initiate NREN working group for RFP

APRIL - MAY 2021

PHISHING & SECURITY AWARENESS TRAINING
Evaluation

FIREWALLS: PHYSICAL AND VIRTUAL
NRFP posting

VDI & NATIONAL NREN INFORMATION SECURITY ASSESSMENT
Initiate Service Design

JUNE 2021

FIREWALLS: PHYSICAL AND VIRTUAL
Evaluation

END USER COMPUTING HARDWARE
Regroup and Planning (Identify Key Players)

VA AND PEN TESTING
Reassess usage of MA and Participating Member's desire for potential renewal of additional year

INFORMATION SECURITY ASSESSMENT
RFP close and evaluation

JULY - AUG 2021

SEPT - OCT 2021

NETWORKING HARDWARE
Regroup and Planning (Identify Key Players)
Estimated RFX initiative start

NREN INFORMATION SECURITY ASSESSMENT
Estimated contracting

VDI
In service development

WEB CONFERENCING SOLUTIONS - BLUEJEANS
Services available

VA AND PEN TESTING
Renew contract

NETWORKING HARDWARE
Service development

VDI
Estimated contracting

END USER COMPUTING HARDWARE
Initiate Service Development

SHAREIT K-12 PILOT
Initiate Pilot

NOV - DEC 2021

JAN - MAR 2022

IPAAS
Review priority with Oversight Committee

NETWORKING HARDWARE
Estimated posting and contracting

END USER COMPUTING HARDWARE
Service Development

SHAREIT K-12 PILOT
In flight

NET NEW OFFERINGS

SECURITY

- Phishing and Security Awareness Training
- Firewalls: Physical and Virtual
- National NREN Information Security Assessment

INFRASTRUCTURE/INTEGRATION

- Virtual Desktop Infrastructure

OTHER

- Chatbots
- Teaching and Learning Web Conferencing

EXISTING OFFERINGS - NEW PROCUREMENTS

- End User Computing Hardware
- Networking Hardware

CONTRACT RENEWAL

- VA and Pen Testing

SHAREIT K-12 PILOT

- Governance Structure
- Shared Procurement